Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14614-13-M00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 12/04/2015

Page 1 of 8

Pay Period: 11/01/2015
to 11/30/2015

Contract Location: Time Allowed: 867  Days
SR 292 EAST OF CR 13 EXTENDING TO CS 645. Elapsed Calender Days: 816 Days
Percent Time: 94.12
District: 5 Area: 01
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 07/19/2013

2365 AIMWELL RD. Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 09/06/2013

VIDALIA GA 30474-9064 Date Work Began: 12/16/2013

Phone: (912)537-7887 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/20/2016

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $6,522,677.51 Counties:

Original Contract Amount $5,933,408.11 Montgomery Toombs

Funds Available $620,844.34

Percent Complete 90.48%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
550610- $6,522,677.50 $5,933,408.10 $620,844.33 90.48% $46,299.68

Chief Engineer
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11/01/2015
to 11/30/2015

Project Number:

Federal State Project Number:

550610-

SR 292 - RECONSTRUCTION

STP00-5005-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,721,466.55
$1,180,366.62
$5,901,833.17

$5,901,833.17

$5,901,833.17

Prev to Date

$4,684,426.80
$1,171,106.69
$5,855,533.49
$0.00 $0.00
$5,855,533.49
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$5,855,533.49

Total Payable:

This Estimate

$37,039.75
$9,259.93
$46,299.68
$0.00
$46,299.68
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$46,299.68



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0024

Date: 12/04/2015

Page 3 of 8

Pay Period:

to 11/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0009 550-4224 FLARED END SECTION 600 MM, STORM DRAIN EA 7.000 9.000
888.480 .000
9.000 $.00 $7,996.32
0015 550-1180 STORM DRAIN PIPE, 450 MM, H0.3 -3 M LM1 731.000 798.363
109.280 .000
798.363 $.00 $87,245.11
Category Amount: $0.00 $95,241.43
Category Number: 0040 BASE AND PAVING
0050 310-5080 GR AGGR BASE CRS, 200 MM, INCL MATL M2 43,215.000 43,804.380
17.190 .000
43,804.380 $.00 $752,997.29
0065 413-1000 BITUM TACK COAT L 30,588.000 47,377.585
0.790 .000
47,377.585 $.00 $37,428.29
0074 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH M2 6,960.000 10,794.230
3.580 .000
10,794.230 $.00 $38,643.34
0075 441-0016 DRIVEWAY CONCRETE, 150 MM THK M2 148.000 179.960
53.710 .000
179.960 $.00 $9,665.65
Category Amount: $0.00 $838,734.57
Category Number: 0050 EROSION CONTROL
0080 163-0232 TEMPORARY GRASSING HA 15.000 16.482
1235.000 .000
16.482 $.00 $20,355.27
Category Amount: $0.00 $20,355.27



Rpt-ID: RCPESPRJ Georgia Date: 12/04/2015
User: vepps Department of Transportation Page 4 of 8
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0024 Pay Period: 11/01/2015
to 11/30/2015
Project Number 550610-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BASE AND PAVING
0130 402-3100 RECYCLED ASPH CONC, 9.5 MM SUPERPAVE, T MG 6,267.000 6,458.310
1, INCL BITUM MATL & H LIME 83.330 .000
6,458.310 $.00 $538,170.97
Category Amount: $0.00 $538,170.97
Category Number: 0050 EROSION CONTROL
0185 716-2000 EROSION CONTROL MATS, SLOPES M2 14,710.000 18,973.510
1.550 .000
18,973.510 $.00 $29,408.94
Category Amount: $0.00 $29,408.94
Category Number: (0040 BASE AND PAVING
0205 318-3000 AGGREGATE SURFACE COURSE MG 521.000 1,024.660
36.310 .000
1,024.660 $.00 $37,205.40
Category Amount: $0.00 $37,205.40
Category Number: (0030 DRAINAGE
0220 441-4030 CONC VALLEY GUTTER, 200 MM M2 255.500 259.660
67.490 .000
259.660 $.00 $17,524.45
Category Amount: $0.00 $17,524.45
Category Number: 0010 ROADWAY
0225 441-0748 CONCRETE MEDIAN, 150 MM M2 195.920 318.100
63.220 .000
318.100 $.00 $20,110.28
Category Amount: $0.00 $20,110.28
Category Number: 0050 EROSION CONTROL
0230 167-1500 WATER QUALITY INSPECTIONS MO 27.000 23.000
500.000 1.000
24.000 $500.00 $12,000.00
Category Amount: $500.00 $12,000.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0024

Date: 12/04/2015

Page 5 of 8

Pay Period: 11/01/2015
to 11/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0245 550-2180 SIDE DRAIN PIPE, 450 MM, H 0.3 -3 M LM1 317.000 602.430
100.560 .000
602.430 $.00 $60,580.36
0255 550-3618 SAFETY END SECTION 450 MM, SIDE DRAIN, 6:1EA 60.000 66.000
510.220 .000
66.000 $.00 $33,674.52
Category Amount: $0.00 $94,254.88
Category Number: 0050 EROSION CONTROL
0280 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 30.000 48.000
50.000 .000
48.000 $.00 $2,400.00
0330 603-2181 STN DUMPED RIP RAP, TP 3, 450 MM M2 362.000 488.829
92.120 .000
488.829 $.00 $45,030.93
0335 603-7000 PLASTIC FILTER FABRIC M2 362.000 516.009
3.980 .000
516.009 $.00 $2,053.72
Category Amount: $0.00 $49,484.65
Category Number: (0030 DRAINAGE
0343 500-3800 CLASS A CONCRETE, INCL REINF STEEL M3 15.120 16.780
1665.640 .000
16.780 $.00 $27,949.44
0345 668-2100 DROP INLET, GP 1 EA 1.000 7.500
2398.800 .500
8.000 $1,199.40 $19,190.40
0350 668-1100 CATCH BASIN, GP 1 EA 30.000 32.000
3029.690 2.750
34.750 $8,331.65 $105,281.73



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0024

Date: 12/04/2015

Page 6 of 8

Pay Period:

11/01/2015

to 11/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0360 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LM1 13.650 .000
513.910 13.430
13.430 $6,901.81 $6,901.81
Category Amount: $16,432.86 $159,323.38
Category Number: 0020 SIGNING AND MARKING
0385 636-1029 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, ™~ M2 34.000 34.830
135.000 .000
34.830 $.00 $4,702.05
0395 636-2070 GALV STEEL POSTS, TP 7 LM1 451.720 511.520
16.990 .000
511.520 $.00 $8,690.72
0405 653-1704 THERMOPLASTIC SOLID TRAFFIC STRIPE, 600 I' LM1 260.000 159.287
14.990 4.260
163.547 $63.86 $2,451.57
0410 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE M2 1,021.000 293.447
3.990 252.550
545.997 $1,007.67 $2,178.53
0425 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 98.000 102.000
60.000 .000
102.000 $.00 $6,120.00
0450 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR'EA 4.000 6.000
325.000 .000
6.000 $.00 $1,950.00
Category Amount: $1,071.53 $26,092.87
Category Number: 0060 WATER & SEWER
0465 670-1080 WATER MAIN, 200 MM LM1 679.470 862.321
59.650 .000
862.321 $.00 $51,437.45

PVvC



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number:

0024

Date: 12/04/2015
Page 7 of 8

Pay Period: 11/01/2015
to 11/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER & SEWER
0485 670-2060 GATE VALVE, 150 MM EA 16.000 17.000
881.470 .000
17.000 $.00 $14,984.99
0505 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 8.000 13.000
2190.860 .000
13.000 $.00 $28,481.18
0525 670-4000 FIRE HYDRANT EA 14.000 15.000
1747.490 .000
15.000 $.00 $26,212.35
0550 670-7000 STEEL CASING - LM1 18.370 23.390
564.760 .000
23.390 $.00 $13,209.74
600 MM
0555 670-9920 REMOVE EXISTING FIRE HYDRANT EA 6.000 11.000
295.500 .000
11.000 $.00 $3,250.50
0570 670-5620 WATER SERVICE LINE, 20 MM LM1 195.450 243.900
36.120 .000
243.900 $.00 $8,809.67
0575 670-8111 DBL STRAP SADDLE, 300 MM X 20 MM EA 6.000 9.000
318.890 .000
9.000 $.00 $2,870.01
0580 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 6.000 11.000
295.500 .000
11.000 $.00 $3,250.50
Category Amount: $0.00 $152,506.39



Rpt-ID: RCPESPRJ Georgia Date: 12/04/2015

User: vepps Department of Transportation Page 8 of 8

Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0024 Pay Period: 11/01/2015
to 11/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0700 210-0100 GRADING COMPLETE - LS .000 .929
1027228.210 .027
.956 $27,735.16 $982,030.17
MODIFY TO INCLUDE DRAINAGE EASEMENT & TYPICAL SECTION MOD.
Category Amount: $27,735.16 $982,030.17
Category Number: 0020 SIGNING AND MARKING
0895 653-1804 THERMOPLASTIC SOLID TRAFFIC STRIPE, 200 I' LM1 .000 734.275
5.070 110.480
844.755 $560.13 $4,282.91
MODIFY CONTRACT PAY ITEMS DUE TO CROSS WALKS
Category Amount: $560.13 $4,282.91
Category Number: 0010 ROADWAY
9050 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG .000 104.220
TL & H LIME 61.730 .000
104.220 $.00 $6,433.50
0.80 PAY FACTOR - REDUCTION IN PAY FOR 25 MM SP BRICE RD
Category Amount: $0.00 $6,433.50

Project Total Amount:

$46,299.68

$5,901,833.17



